
Project Name: DDOT C St NE Implementation 
Contract No.: DCKA-2021-C-0056
Date: 8/06/2021

Activity
ID 8/1/21 8/2/21 8/3/21 8/4/21 8/5/21 8/6/21 8/7/21 8/8/21 8/9/21 8/10/21 8/11/21 8/12/21 8/13/21 8/14/21 8/15/21 8/16/21 8/17/21 8/18/21 8/19/21 8/20/21 8/21/21

Description/Activity Name Su M T W Th F Sa Su M T W Th F Sa Su M T W Th F Sa
PC1010 Fabricate and Prepare Engineer's Field Office Facilities
PC1030 Pre-Construction Survey and Lay-out
PC1060 Hold DOEE Preconstruction Meeting
SU1010 Prepare & Submit DC Water Submittals
SU1020 Prepare & Submit DDOT Submittals
SU1030 Prepare & Submit Street Light and Traffic Signal Submittals
FB1000 Ordering and Procurement of DC Water Materials
FB1010 Ordering and Procurement of DDOT Materials

21st St & 22nd St NE Intersection
CN1000 Setup Temporary MOT for Wet Utilities
CN1001 Install Tree Protection
CN1002 Set Up Erosion & Sediment Control Devices
CN1003 Install Storm Manholes
CN1004 Install Catch Basins
CN1005 Install Catch Basin Connection Pipe
CN1006 Abandon Existing Catch Basin and Connection Pipe

21st St & C St NE Intersection
CN1008 Setup Temporary MOT for Wet Utilities
CN1011 Install Storm Manholes
CN1012 Install Catch Basins
CN1013 Install Catch Basin Connection Pipe

200 Block of C St NE
CN1016 Setup Temporary MOT for Wet Utilities
CN1019 Install Storm Manholes
CN1020 Install Catch Basins
CN1021 Install Catch Basin Connection Pipe

20th St & C St NE Intersection
CN1024 Setup Temporary MOT for Wet Utilities
CN1027 Install Storm Manholes
CN1028 Install Catch Basins
CN1029 Install Catch Basin Connection Pipe
CN1031 Abandon Existing Catch Basin and Connection Pipe

1900 Block of C St NE
CN1033 Setup Temporary MOT for Wet Utilities
CN1036 Install Storm Manholes
CN1037 Install Catch Basins
CN1038 Install Catch Basin Connection Pipe
CN1039 Abandon Existing Catch Basin and Connection Pipe
CN1040 Clean Existing Structures & Connection Pipe

19th St & C St NE Intersection
CN1041 Setup Temporary MOT for Wet Utilities
CN1042 Install Tree Protection
CN1043 Set Up Erosion & Sediment Control Devices

Week of 7/26/2021 Week of 8/2/2021 Week of 8/9/2021


	08.09.21

