

Partnerships resulting in innovative, cost effective and quality construction, exceeding our customers' expectations in a safe environment.

Project Name: DDOT C St NE Implementation

Contract No.: DCKA-2021-C-0056

Date: Friday, June 4, 2021

Activity			Week of				5/31/2021				Week of			6/7/2021			Week of			6/14/2021		
ID		5/30/21	5/31/21	6/1/21	6/2/21	6/3/21	6/4/21	6/5/21	6/6/21	6/7/21	6/8/21	6/9/21	6/10/21	6/11/21	6/12/21	6/13/21	6/14/21	6/15/21	6/16/21	6/17/21	6/18/21	6/19/21
	Description/Activity Name	Su	M	Т	W	Th	F	Sa	Su	М	T	W	Th	F	Sa	Su	М	Т	W	Th	F	Sa
PC1010	Fabricate and Prepare Engineer's Field Office Facilities																					
PC1030	Pre-Construction Survey and Lay-out																					
PC1060	Hold DOEE Preconstruction Meeting																					
SU1010	Prepare & Submit DC Water Submittals																					
SU1020	Prepare & Submit DDOT Submittals																					
SU1030	Prepare & Submit Street Light and Traffic Signal Submittals																					
FB1000	Ordering and Procurement of DC Water Materials																					
FB1010	Ordering and Procurement of DDOT Materials																					
FB1020	Ordering and Procurement of Street Light and Traffic Signal Materials																					
MS2010	Underground Utilities - 21st Street & 22nd Street NE Intersection																					
UU2000	Prepare and Submit Conflicting Utilities																	·		·	·	